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1.  Originator 
 
Natisha Greenway 

2.  Log Date: 
      
7/26/04 

3.  CCR #: 
   
04-0371   

4. Rev: 
  

— 

5.  Tel: 
 
301-925-1079 

6. Rm #:  
 
3010G 

7. Org. 
 
DEV COTS 

8. CCR Title: EMD project 305 and 313 documents update 
 

9. Originator Signature/Date 
  
Natisha Greenway    /s/    7/26/04          

10.   Class  
       

II 

11.  Type:    

CCR  
  

12. Need Date: 7/29/04  
 

13.  CCR Sponsor Signature/Date 
 
Arthur Cohen     /s/     7/26/04 

14.  Category of Change:  
Update ECS/EMD Baseline Doc

15.  Priority: (If “Emergency” 
fill in Block 27).   
Routine 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
313-EMD-001 and 305-EMD-001 

17. Schedule 
Impact: 
      

18.   CI(s) Affected:N/A 

19.  Release Affected by this Change:  
Rel 7 

20. Date due to Customer: 
            7/29/04 

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
CDRL 23 

23.   Problem:  (use additional Sheets if necessary) 
Under the EMD contract the "Release 7.00 Segment/Design Specification for the EMD Project" document, 305-EMD-001,  and the 
"Release 7.00 Internal Interface Control Document for the EMD Project" document, 313-EMD-001, has to be updated and delivered for 
the Release 7/Synergy IV software release. 

24.  Proposed Solution:  (use additional sheets if necessary) 
Provide an updated  "Release 7.00 Segment/Design Specification for the EMD Project" document, 305-EMD-001,  and the "Release 
7.00 Internal Interface Control Document for the EMD Project" document, 313-EMD-001 with all changes and deliver after Release 7  
on July 29, 2004.  

25.  Alternate Solution:  (use additional sheets if necessary) 
none 

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
Will not meet due dates specified for customer. 

27.  Justification for Emergency (If Block 15 is “Emergency”): 
      

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  SCDV CCB Chair (Sign/Date): 
Byron V. Peters     /s/     7/29/04 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB  

                         Fwd/ECS    
33.  EDF CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       

34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 
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